
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:15 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 025 Date: 14-Jul-2013 Sunday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: Over Time:

Const Calendar Day: 405

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 327 - Conco - Not on site today

Today I checked the installed vertical PT anchor plates (1N A&B, 2N A&B, 1S A&B, 2S A&B, 3S A&B) on
the east side of E2W. I measured from centerline of shear key to centerline of ABF's Pier E2 Shear Key
Anchorage Post Tensioning Anchorages Installation Plan. I measure that 3S A&B to be 4' 3" but requires
4' 3 13/16" I will discuss with Conco tomorrow. All other locations were within 1/4" of layout therefore
acceptable. In addition I observed the draped bearing plates (E2W North and South) are to close to the
existing concrete I will have Conco chip out the concrete to provide coverage on the bearing plates. See
attached Photos.

CCO 327 - ABF - Today ABF had 5 ironworkers installing the bottom plate of the plate beams (north &
south) at E2E. In addition there were 3 mechanics installing the PL 20 threaded circular caps at the north
plate beam on E2W.

Set up water line for thermal control.

CCO 314 - ABF - See B. Brignano dirary for ABF labor and equipment.

Remarks:

I worked 8 hours OT to cover field operations.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

APP NICOLE ZBYCZIKSurveyor 0.00 0.00 0.00 0.00

THOMAS FINNEGAN 0.00 0.00 0.00 0.00

JNM BYRON SMITHIronworker 0.00 0.00 0.00 0.00

GEN John PerineIronworker 0.00 0.00 4.00 4.00

JNM HOWARD SCHROYEROperator 0.00 0.00 4.00 4.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 8.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 2.00 2.00
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 025 Date: 14-Jul-2013 Sunday

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM RICK CLAYBORNIronworker 0.00 0.00 0.00 0.00

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 8.00 8.00

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

APP REGINALD HUMPHREYIronworker 0.00 0.00 0.00 0.00

JNM RICHARD TAYLOROperator 0.00 0.00 8.00 8.00

FOR GENE PRATTMechanic 0.00 0.00 2.00 2.00

JNM JOE HERNANDEZOperator 0.00 0.00 8.00 8.00

JNM IAN WELLSOperator 0.00 0.00 8.00 8.00

JNM STANLEY DALIEIronworker 0.00 0.00 8.00 8.00

APP ETHAN KENTIronworker 0.00 0.00 8.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 4.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 4.00 4.00

JNM JOHN ROCHAIronworker 0.00 0.00 8.00 8.00

GEN AARON KENTIronworker 0.00 0.00 8.00 8.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

Attachment

E2W South Draped Bearing Plate E2W East Vertical Bearing Plates

E2W North Draped Bearing Plate E2W West Vertical Bearing Plates
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